GOVERNMENT OF INDIA
STATISTICS AND PROGRAMME IMPLEMENTATION
LOK SABHA

UNSTARRED QUESTION NO:4084
ANSWERED ON:19.04.2000
CENTRAL SECTOR PROJECTS
RAJO SINGH

Will the Minister of STATISTICS AND PROGRAMME IMPLEMENTATION be pleased to state:

(a) the Central Sector Projects in Bihar which were scheduledto be completed during the term of Eighth Five Year Plan but have not yet been completed so far;

(b) if so, the reasons therefor, project-wise; and

(c) the efforts made by the Government to complete them?

Answer

MINISTER OF STATE IN THE MINISTRY OF PLANNING, MINISTER OF STATE IN THE MINISTRY OF STATISTICS AND PROGRAMME IMPLEMENTATION AND MINISTER OF STATE OF THE DEPARTMENT OF ADMINISTRATIVE REFORMS AND PUBLIC GRIEVANCES IN THE MINISTRY OF PERSONNEL, PUBLIC GRIEVANCES AND PENSIONS (SHRI ARUN SHOURIE)

(a) & (b) As on 1.4.1997, 10 projects were due to be completed in Bihar during the Eighth Plan Period. Of these, 6 projects have been completed so far, 2 projects are in advanced stage of completion and the remaining two are due to be completed by March, 2001. The details of 4 delayed projects are given in the enclosed Statement.

(c) The efforts made by the Government for completion of these projects are as follows:

(i) Monthly as well as quarterly monitoring by the Ministry of Statistics and Programme Implementation with a view to identify constraints and suggest remedial measures;

(ii) In-depth critical review of the progress by the Project Authorities and Administrative Ministries with the State Government, equipment suppliers, contractors, consultants and other concerned agnecies to minimise delays; and
(iii) Making funds available to complete the projects on schedule.

Enclosure to the unstarreed Lok Sabha Question No.4084 due for 19.04.2000

Projects in the state of BIHAR due for commissioning in 8th plan (As on 01.01.2000)

SL. NO.	PROJECT (STATE) (RVSD)	CAPACITY	APPRO-VED ORGNL (L.REP.)	DATE OF COMMISSIONING ORIGINAL	DATE OF COMMISSIONING REVISED	DATE OF COMMISSIONING ANTICIPATED	TIME OVER RUN (MONTHS) APPROVED	TIME OVER RUN (MONTHS) ANTICIPATED	COST EXPENDITURE ANTI-CIPA-TED	% OVER ORIGINAL	% OVER REVISED	CUMULATIVE PROGRESS (%) TOTAL	PHYSICAL ADDL	PHYSICAL TOT	REMARKS
	SECTOR: ATOMIC ENERGY														
	UCIL														
1.	NARWAPAHAR J`GUDA UMILL SINGHBUM BIHAR	TPY 326 U308	1989/04 1994/11	1993/12 1995/09	2000/03	75 134	3	54 70	495.54 311.41	306.74	-38 -1	299.57	99.90		Project almost complete. Mining under way.
	SECTOR: COAL														
	BCCL														
2.	POOTKEE BALIHARI UG DHANBAD BIHAR	3.00 1.00 MTY	1983/12 1997/04	1994/03 2000/03	2001/03	84 68	0	12 6	199.87 199.87	181.94	-9 -9	167.94	-		The capacity of the project is proposed, to be derated to 0.68 Million tonnes per year.
	CCL														
3.	RAY-BACHRA UG RANCHI BIHAR	0.60 MTY	1991/03	1997/03	2000/03	36 50	0	36 50	30.19	30.19	0 0	17.51	-		Project to be completed at derated capacity of 0.8 MTY.
	SECTOR: RAILWAYS														
	RE														
4.	GUMIA-PATRATU BIHAR	KMS 72	1992/03	1997/03	1998/03	N.A. N.A.	N.A.	N.A. N.A.	27.25 32.64	32.64	20 0	31.92	100.00		Electrification Completed. Train services introduced.

Glossary

UCIL : Uranium Corporation of India Ltd.,
BCCL : Bharat Coking Coals Ltd.,
CCL : Central Coalfields Ltd.,
RE : Rly Electrification.